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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

DH07 Medium Tactical Vehicles 2917 0 1973 1971 1969 1968 1965 1962 Continuing Continuing

A.  Mission Description and Budget Item Justification:   This program element (PE) supports modernization of the Army’s medium truck fleet.  The Family of Medium
Tactical Vehicles (FMTV) will replace aging M44 Series 2 1/2 ton trucks and M39 and M809 Series 5 ton trucks that are beyond their average useful life of 20-22 years.
FMTV will also provide a follow-on to the M939/A2 Series 5 ton truck.  FMTV is required to fill 2 ½ (LMTV) and 5 ton truck (MTV) requirements, resolve operational
deficiencies and operate throughout the theater as multi-purpose transportation vehicles used by combat, combat support and combat service support units.  This system is
designed to be rapidly deployable worldwide and operate on primary and secondary roads, trails, and cross-country terrain in all climatic conditions.   In FY1998, Project
DH07 funds the Army’s portion of the Medium Tactical Truck Remanufacture Program (MTTR).  The new funds will support continuous product improvements,
technological upgrades and new capabilities for FMTV. In FY00 and FY01, Project DH07 funds the development, prototype build and test of a FMTV 5 ton water tanker to
support an approved requirement to help execute the Army’s potable water support concept for Force XXI.  In FY01, a Limited User Test will be performed on the MTV
fuel tanker and expansible van to demonstrate the operational effectiveness and suitability of these models prior to production.  The development and testing of these models
as prototypes were funded by this project prior to FY98.  Procurement of the fuel tanker and expansible van as production vehicles is planned in FY01.

FY 1998 Accomplishments:
• 1360 Developmental Testing (MTTR)
• 1448 Support Costs (Engineering/Quality/Matrix) (MTTR)
• 109 Technical Support Contract (MTTR)
Total 2917

FY 1999 Planned Program:  Project not funded in FY 1999

FY 2000 Planned Program:
• 1791 Water Tanker Prototype Design/Build (FMTV)
• 182 Government Engineering (FMTV)
Total 1973

FY 2001 Planned Program:
• 1002 Test Support & Performance Specification/Drawing Development (FMTV)--1 Test Article
• 483 Development Testing (FMTV)
• 215 Government Engineering (FMTV)
• 271 MTV Fuel tanker/Expansible Van Limited User Test (LUT) (FMTV)--4 Test Articles
Total 1971
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B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 1999 PB) 3614 0 0 1613
Appropriated Value 3729
Adjustments to Appropriated Value
a. Congressional General Reductions -115
b. SBIR / STTR -90
c. Omnibus or Other Above Threshold Reduction -30
d. Below Threshold Reprogramming -577
e. Rescissions 0
Adjustments to Budget Years Since FY 1999 PB -812 +1973 +358
Current Budget Submit (FY 2000/2001 PB) 2917 0 1973 1971

Change Summary Explanation:   FY2000 and FY 2001 funding increased to support Water Tanker development.

C.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA1 2 ½ Ton Extended Svc Pgm (ESP)DV0009 38290 Cont Cont
OPA1 5 Ton Extended Svc Pgm (ESP) DV0010 10789 Cont Cont
OPA1 Family of Medium Tactical Vehicles
(D15500)

201550 331148 425855 510215 643573 698682 752070 725541 Cont Cont

OPA4 FMTV Initial Spares (DS1010) 4332 3553 3532 3898 3925 Cont Cont

D.  Acquisition Strategy:   The acquisition strategy for the FMTV Water Tanker program is to award a sole source cost plus fixed fee contract to the current FMTV
contractor.  Based on test results, the water tanker can be procured as a production vehicle under a multiyear contract for FMTV planned in FY03.

E.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
Award Prototype Contract 1st Qtr
Development Test 1st Qtr
Limited User Test 3rdQtr
Award Production Contract 1st Qtr

Remark: Limited User Test for the Special Bodies (fuel tanker and expansible van) slipped one quarter because the Special Bodies Production award (OPA funded) slipped.
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Oshkosh Truck Corp.
(Prototype MTTR)

C-CPFF Oshkosh, WI 2411 2411

b. AM General (Prototype
MTTR)

C-CPFF South Bend, IN 2902 2902

c. Stewart & Stevenson,
Inc. (FMTV)

SS-CPFF Sealy, TX 1791 Nov 99 1002 Nov 00 2793

Subtotal Product
Development:

5313 1791 1002 8106

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-house Eng TACOM, MI 1810 182 215 2207
b. Gov’t Eng All Other Field Act 5 5
c. Source Selection

Evaluation Board
TACOM, MI 199 199

Subtotal Support Costs: 2014 182 215 2411

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TECOM (MTTR) Aberdeen Proving
Ground (APG), Yuma
Proving Grounds
(YPG)

2525 2525

b. TECOM (FMTV) APG 483 Dec 00 483
c. TECOM (FMTV) Ft. Hood, TX 271 Apr 01 271

Subtotal Test and Evaluation: 2525 754 3279
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Camber (Tech Spt
Contract) (MTTR)

C-CPFF 98 98

b. Science Applications
International Corp.
(SAIC) (MTTR)

C-FP 109 109

Subtotal Management
Services:

207 207

Project Total Cost: 10059 1973 1971 14003


